
Denver Union Station Infrastructure Phasing

Forecourt Plazas
complete Summer 
2010

Bus Terminal 
complete Fall 2010
Operational 2012

Light Rail Terminal
complete Fall 2009

Commuter Rail
complete Summer 2012
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